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The purpose of this meeting was to discuss the status of the 100-FR-1 operable
unit.

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
Attachment #2 - Attendance List
Attachment #3 - Presentation on Work Plan Status
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distribution list.



Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-FR-1 Unit Managers Meeting

March 20,1991

1. Tetra-Tech started the preparation of the 100-FR-1 work plan in mid-
February. The corps will begin review of a draft of the work plan
between March 26 and March 29. Two informal copies will be distributed
next week, one to Jim Goodenough and one to Pam Innis. Draft A of the
work plan will be presented to DOE-RL on April 15, 1991; review by DOE
and the regulators will be concurrent. Attachment #3 contains
information on the operable unit and schedules for developing and
finalizing the work plan.

2. Jim Goodenough said a letter from Leo Duffy states that all primary
regulatory documents must be provided to DOE-HQ 60 days prior to
distribution to the regulators. Compliance on this 60-day provision
will not fit the given schedule. There is no way to be in compliance
with the TPA and with the requirement for 60-day approval time for DOE-
HQ.



ATTACHMENT #2

Attendance List
100-FR-i Unit Managers

March 20, 1991

Or. 0

Meeting

.U.

Murray, David

Goodenough, Jim
Stewart, John

Cline, Chuck
Hibbard, Richard

Moore, Clyde

LaCombe, Donna

Collins, Carol
Fassett, Doug
Fryer, Bill

April, John
Foote, Kevin
Greenwald, Wendell
Healy, Kevin
Stewart, John

Drost, Brian

B & C

DOE-RL
DOE-RL

Ecology
Ecol ogy

PMX

PRC

SWEC
SWEC
SWEC

USACE
USACE
USACE
USACE
USACE

USGS

Ecology Support

DOE 0.U.
DOE backup

CERCLA Unit
CERCLA Unit

Ecology Support

EPA Cont.

GSSC
GSSC
GSSC

Tech.
Env.
Tech.
DOE S
PM

to DOE-RL
to DOE-RL

Manager
Eng.
Manager
upport

EPA Support

(503) 244-7005

(509) 376-7078
(509) 376-6192

(206) 438-7556
(206) 493-9367

(206) 455-2550

(206) 624-2692

(509)
(509)
(509)

(509)
(509)
(206)
(205)
(509)

(206)

376-1009
376-3136
376-9830

522-6834
522-6870
376-1513
955-5170
522-6331

593-6510

WHC Env. Eng.

Name Phone

(509) 376-5257Lauterbach, Merle
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PAST PRACTICES UNIT MANAGERS MEETING

20 MARCH 1991

100-FR-1

U.S. ARMY
WALLA

OPERABLE

CORPS
WALLA
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DISTRICT
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PREPARATION OF A CERCLA
REMEDIAL INVESTIGATION / FEASIBILITY STUDY WORK PLAN

FOR THE 100-FR-1 OPERABLE UNIT

TASK ORDER No. DE-AT06-91RL12104
PROJECT No. 004-FR-1-01-00

EXECUTED: 26 OCTOBER 1991

DRAFT "A" WORK PLAN TO DOE-RL:

DRAFT "B" WORK PLAN To DOE-RL:

15 APRIL 1991

30 AUGUST 1991

No ISSUES OR PROBLEMS



REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
FOR THE 100-FR-1 OPERABLE UNIT

WORK PLAN

TABLE OF CONTENTS

1.0
2.0
3.0
4.0
5.0

6.0
7.0
8.0
9.0

ASKS

INTRODUCTION
OPERABLE UNIT BACKGROUND SETTING
INITIAL EVALUATION
RATIONAL AND APPROACH
REMEDIAL INVESTIGATION/FEASIBILITY STUDY TI

5.1 PROJECT MANAGEMENT
5.2 COMMUNITY RELATIONS
5.3 OPERABLE UNIT CHARACTERIZATION
5.4 REMEDIAL ALTERNATIVES TASKS
5.5 FEASIBILITY STUDY-REMEDIAL ALTERNATIVES

SCREENING
5.6 PHASE II REMEDIAL/TREATABILITY

INVESTIGATIONS
5.7 FEASIBILITY STUDY-DETAILED ANALYSIS OF

REMEDIAL ALTERNATIVES
PROJECT SCHEDULE
PROJECT MANAGEMENT
REFERENCES
GLOSSARY

ATTACHMENT 1: SAMPLING ANALYSIS PLAN
ATTACHMENT 2: HEALTH AND SAFETY PLAN
ATTACHMENT 3: PROJECT MANAGEMENT PLAN
ATTACHMENT 4: DATA MANAGEMENT PLAN
ATTACHMENT 5: COMMUNITY RELATIONS PLAN



SCHEDULE
RI/FS WORKPLAN 100-FR-1

Sunday Monday Tuesday Wednesday Thursday Friday

P

Saturday

February 17 18 19 20 21 22 23

Holiday 4- Review Chapters 14-4 4- - Site Visit -

24 25 26 27 March 1 2

4___ - Review Existing Data / WHC Comments on Chapters 14 -
8 1

4- @Community - - 9 Data Management Plan *
Relations Plan

3 4 5 6 7J 8 9

*- lContinue Reviewof Existing Data - 4- Meetin on Characterization --

2 Monthl
. - Health and Safet Plan -1 Report

10 11 12 13 14 15 16

4- Write Section 5.3 - -- - ---- ~
1

+-® write rest of Chapter 5 -

4- Field Sampling Plan - QA Project Plan

17 18 19 20 21 22 23
4- Write Section 53 - - Intenal Draft

4-( Revise Chapters 1-4 - oalrs to
All Graphics

Finish Plan - Due

24 25 26 27 28 29 30

Interaland Corps Reviewof Interim Draft -

S -mschedulb--- Rtferences and GlossaIy ---

31 Arl123 -45
IWork Plan

Finalize Work Plan - - Due

_p__t Pe2) Monthly
4 ~DComplete Projet File -)1 4 -

I I Report

Presentations/Meeings - 3 - To be scheduled
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